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5‘:“5 ' Responsibilities

» Testing

- Installation verification

- DODIIS integration testing
- Security Testing

+ Integration assistance and technical support to PMOs,
developers, and sites

» Support to security accreditation authority

» Support to JITC interoperability certification

» Test Process Oversight Committee (TPOC)

— Coordinates test activities and provides forum for users/PMOs
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JTPM Goals

< Ensure all parties have a clear understanding of the
certification process and roles of the test
organizations

<+ Education PM/PMOs on the DoDIIS Certification
Process

< Discuss test schedules for JITF/JITC/SEC/Beta 11

< Identify 1tems due prior to start of testing
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ﬂ Lessons Learned:
R Documentation

<+ Seldom i1f Ever on Time
— No Chance to Review Ahead of Time
— Review on the Fly

— Review after Installation

< Most Documentation Requirements Never Met

< Most Documentation Not Updated

< Always 1n a Reactive Mode
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< DCID 6/3 Compliance

< DCI Requirement Since 1999

< NIMA/SISA tests Against DCID 6/3 Standards
< PMs to Provide Security Plans and SSAAs

< Documentation Due including Closed DRs NLT 30
days Prior to Test

< PM Responsible For Providing a Security
Requirements Traceability Matrix

< SISA Tests Vulnerability of the System

< Security Findings Documented and Tracked Using
DR Process
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@ 2% Lessons Learned: General

+ No New Kid on the Block Routines
<« Early JTPM is for PMs NOT Testers
<+ ITF Not a Developmental Facility

<+ ITF is for Testing



